
RPA PROJECT MANAGEMENT
Project Status Report
Military Department

Centerville

361/009-01-2006

Budget: G

Schedule: G

Issues: G

Readiness Ctr Update

Project:

Current Work Phase:
Centerville

Req'd Work Ph Compl:

Project Budget:
$1,180,000.00

Warranty Inspection due 5/10/10.

Received closeouts 12/24/09.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Bid / Build

MACC Budget:
$530,500.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Olert Engineering Inc.

Contractor:
Fellowship Construction, LLC

Centerville, TN

Dresden

361/022-01-2007

Budget: G

Schedule: G

Issues: G

Readiness Center Drainage Improvements

Project:

Current Work Phase:
Dresden

Req'd Work Ph Compl:

Project Budget:
$265,906.28

Notice to Proceed 4/22/09.  Substantial completion of 9/9/09.  Final documents due.  Awaiting asphalt patch job.

Substantially Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$158,840.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Hart Freeland Roberts, Inc.

Contractor:
ArnCo Construction Compan

Dresden, TN

361/022-01-2009

Budget: G

Schedule: G

Issues: G

Readiness Center Reroof & Exterior Waterproofi

Project:

Current Work Phase:
Dresden

Req'd Work Ph Compl:

Project Budget:
$590,000.00

CDP - 1/29/10.  Returned for corrections.

Design Development Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Formus, Inc.

Contractor:

Dresden, TN
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Greeneville

361/032-01-2009

Budget: G

Schedule: G

Issues: G

Readiness Center Reroof & Exterior Waterproofi

Project:

Current Work Phase:
Greeneville

Req'd Work Ph Compl:

Project Budget:
$350,000.00

Designer contract executed 11/9/2009.  CDP - 1/29/10.

Bidding Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$302,500.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Roof Design & Consulting Ser

Contractor:

Greeneville, TN

Houston Barracks

361/067-01-2007

Budget:

Schedule: G

Issues: G

Building 102 Renovation

Project:

Current Work Phase:
Houston Barracks

Req'd Work Ph Compl:

Project Budget:
$1,959,022.77

100% complete.  Substantially complete 2/16/10.

Substantially Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,752,500.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Thomas & Miller, Architects

Contractor:
R. G. Anderson Co., Inc.

Nashville, TN

361/067-02-1999

Budget: G

Schedule: G

Issues: G

State Area Command Headquarters-Phase 2B

Project:

Current Work Phase:
Houston Barracks

Req'd Work Ph Compl:

Project Budget:
$9,828,143.28

Substantial Completion declared 9/14/09.  Final 9/24/09.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Bid / Build

MACC Budget:
$9,028,585.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
James F. Scalf & Associates

Contractor:
Cardinal Construction Servic

Nashville, TN

361/067-02-2010

Budget: G

Schedule: G

Issues: G

Two Smoking Shelters

Project:

Current Work Phase:
Houston Barracks

Req'd Work Ph Compl:

Project Budget:
$28,000.00

In Progress

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Purchasing Contract

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

Nashville, TN
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Kingsport

361/046-01-2006

Budget: G

Schedule: G

Issues: G

AFRC - Maintenance Shop and Storage Bldg

Project:

Current Work Phase:
Kingsport

Req'd Work Ph Compl:

Project Budget:
$13,921,220.00

53% complete.  RSC 12/16/10.  Project is ahead of schedule.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$12,553,700.00

Project Work Type:
New Construction

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
JV Shaw Shanks / Reedy Syk

Contractor:
EMJ Corporation

Kingsport, TN

361/046-01-2006-01

Budget: G

Schedule: G

Issues: G

Commissioning - AFRC Facility

Project:

Current Work Phase:
Kingsport

Req'd Work Ph Compl:

Project Budget:
$120,000.00

Issues with payments.

Construction

Delivery Method:
Design Consultant

MACC Budget:
$120,000.00

Project Work Type:
Consultant Contract

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

Kingsport, TN

Knoxville

361/047-01-2009

Budget: G

Schedule: G

Issues: G

Combined Support Maint Shop Reroof

Project:

Current Work Phase:
Knoxville

Req'd Work Ph Compl:

Project Budget:
$627,067.00

SBC Approved

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

Knoxville, TN
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Lavinia

368/031-01-2006

Budget: G

Schedule: G

Issues: G

Vol. Trng. Site-19-Bed BOQ/BEQ Phase II

Project:

Current Work Phase:
Lavinia

Req'd Work Ph Compl:

Project Budget:
$750,000.00

Awaiting federal funding.

SBC Approved
Awaiting Federal Funding App

Delivery Method:
Agency Resources

MACC Budget:
$685,000.00

Project Work Type:
New Construction

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

Lavinia, TN

368/031-01-2008

Budget: G

Schedule: G

Issues: G

Vol. Trng. Site-Building T-113 Renovation

Project:

Current Work Phase:
Lavinia

Req'd Work Ph Compl:

Project Budget:
$789,000.00

Final 11/9/09.  Awaiting 1-year warranty inspection.  Received Designer closeouts 12/18/09.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Bid / Build

MACC Budget:
$710,037.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Hart Freeland Roberts, Inc.

Contractor:
FC Cox Construction, LLC

Lavinia, TN

368/031-02-2008

Budget: G

Schedule: G

Issues: G

Vol. Trng. Site-Workbay Addition

Project:

Current Work Phase:
Lavinia

Req'd Work Ph Compl:

Project Budget:
$750,000.00

Substantially complete 10/6/09.  Need Final Inspection Letter.

Substantially Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$660,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Hart Freeland Roberts, Inc.

Contractor:
FC Cox Construction, LLC

Lavinia, TN

368/031-03-2008

Budget: G

Schedule: G

Issues: G

Readiness Ctr-Tower Erection-TEMA

Project:

Current Work Phase:
Lavinia

Req'd Work Ph Compl:

Project Budget:
$75,000.00

Will Bid thru Purchasing.

In Progress
Procure by General Services

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Purchasing Contract

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

Lavinia, TN
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Lobelville

361/045-01-2009

Budget: G

Schedule: G

Issues: G

Readiness Ctr-Motor Vehicle Storage Area Expa

Project:

Current Work Phase:
Lobelville

Req'd Work Ph Compl:

Project Budget:
$300,000.00

Designer contract exectued 1/20/10.  NTP for Designer 1/25/10.

Construction Document Phas

Delivery Method:
Design / Bid / Build

MACC Budget:
$300,000.00

Project Work Type:
New Construction

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Hart Freeland Roberts, Inc.

Contractor:

Lobelville, TN

Louisville (Alcoa)

361/102-01-2005

Budget: G

Schedule: G

Issues: G

AASF-2 Additions

Project:

Current Work Phase:
Louisville (Alcoa)

Req'd Work Ph Compl:

Project Budget:
$5,676,000.00

Warranty Inspection due February 2010.

Substantially Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$5,093,050.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Michael Brady Architect, Inc.

Contractor:
Hickory Construction, Inc.

Louisville, TN

361/102-01-2007

Budget: G

Schedule: G

Issues: G

AASF-Reroof & Repairs

Project:

Current Work Phase:
Louisville (Alcoa)

Req'd Work Ph Compl:

Project Budget:
$425,000.00

Warranty Inspection due November 2009.

Construction Closed
Awaiting One-Year Corr Insp

Delivery Method:
Design / Bid / Build

MACC Budget:
$380,000.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Michael Brady Architect, Inc.

Contractor:
Jolly Roofing & Contracting C

Louisville, TN

361/102-01-2009

Budget: G

Schedule: G

Issues: G

Alcoa-HVAC Repairs

Project:

Current Work Phase:
Louisville (Alcoa)

Req'd Work Ph Compl:

Project Budget:
$333,333.00

ARRA funds.

NTP for CDP dated 3/3/10.

Designer contract executed 12/7/09.

Construction Document Phas

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
West Welch Reed Engineers

Contractor:

Louisville, TN
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Maryville

361/060-01-2005

Budget: G

Schedule: G

Issues: G

Readiness Ctr-Energy Savings Project

Project:

Current Work Phase:
Maryville

Req'd Work Ph Compl:

Project Budget:
$240,000.00

Need State dollars.

SBC Approved

Delivery Method:
Agency Resources

MACC Budget:
$203,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

Maryville, TN

McKenzie

361/057-01-2007

Budget: G

Schedule: G

Issues: G

Readiness Ctr-HVAC & Controls Upgrade

Project:

Current Work Phase:
McKenzie

Req'd Work Ph Compl:

Project Budget:
$690,000.00

Construction NTP date 4/12/10.

Bid was 1/20/10 in Jackson at 1:00 p.m.  Construction contract executed 3/11/10.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$621,500.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Buchart-Horn, Inc.

Contractor:
Broadway Electric, Plumbing,

McKenzie, TN

McMinnville

361/058-01-2006

Budget: G

Schedule: G

Issues: G

Readiness Ctr Update

Project:

Current Work Phase:
McMinnville

Req'd Work Ph Compl:

Project Budget:
$560,000.00

Warranty Inspection due June 2010.

Received closeouts 1/9/09.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Bid / Build

MACC Budget:
$342,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Olert Engineering Inc.

Contractor:
Harper & Company, Inc.

McMinnville, TN
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Memphis

361/065-01-2005

Budget: G

Schedule: G

Issues: G

Readiness Center-Reroof

Project:

Current Work Phase:
Memphis

Req'd Work Ph Compl:

Project Budget:
$460,000.00

59% complete.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$385,000.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
MMH Hall Architects / Planner

Contractor:
Accurate Roofing Co., Inc.

Memphis, TN

Milan

368/031-01-2005

Budget: G

Schedule: G

Issues: G

VTS-Upgrade Electrical Supply-Network Cabling

Project:

Current Work Phase:
Milan

Req'd Work Ph Compl:

Project Budget:
$1,032,000.00

Awaiting federal funding.

Design Development Phase
Awaiting Federal Funding App

Delivery Method:
Agency Resources

MACC Budget:
$350,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

Milan, TN

368/031-01-2007

Budget: G

Schedule: G

Issues: G

VTS-Building I-1 Renovation

Project:

Current Work Phase:
Milan

Req'd Work Ph Compl:

Project Budget:
$750,000.00

Final inspection 8/5/08.  Warranty inspection was due 5/2009.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Agency Resources

MACC Budget:
$636,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:
Barger Construction Compan

Milan, TN
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Newport

361/099-01-2009

Budget: G

Schedule: G

Issues: G

Readiness Center HVAC Replace & Controls Up

Project:

Current Work Phase:
Newport

Req'd Work Ph Compl:

Project Budget:
$750,000.00

CDP date 3/3/10.

Construction Document Phas

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
West Welch Reed Engineers

Contractor:

Newport, TN

Savannah

361/081-01-2007

Budget: G

Schedule: G

Issues: G

Readiness Ctr-HVAC & Controls Upgrade

Project:

Current Work Phase:
Savannah

Req'd Work Ph Compl:

Project Budget:
$800,000.00

Substantial Completion Inspection 2/16/10.  Awaiting Final Inspection.

Change Order #2 initiated on 3/2/10.

Substantially Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$720,500.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
The Pickering Firm, Inc.

Contractor:
Logic Land Company LLC

Savannah, TN

Smyrna

361/079-01-2008

Budget: G

Schedule: G

Issues: G

Vol. Trng. Site-USPFO Warehouse

Project:

Current Work Phase:
Smyrna

Req'd Work Ph Compl:

Project Budget:
$1,194,773.00

NTP meeting was 11/23/09.  (Contract dated 11/19/09.)  NTP date 12/7/09.

Schematic Design Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Planning

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
JV Street-Dixon-Rick / Barge-

Contractor:

Smyrna, TN
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361/079-01-2009

Budget: G

Schedule: G

Issues: G

Vol. Trng. Site-HVAC Repairs-Bldg. 250

Project:

Current Work Phase:
Smyrna

Req'd Work Ph Compl:

Project Budget:
$133,000.00

ARRA Funds.

Designer contract executed 12/22/09.  NTP date 1/25/10.

Design Development Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Entech Engineering, Inc.

Contractor:

Smyrna, TN

361/079-02-2009

Budget: G

Schedule: G

Issues: G

Vol. Trng. Site-HVAC Repairs-Bldg. 510

Project:

Current Work Phase:
Smyrna

Req'd Work Ph Compl:

Project Budget:
$200,000.00

ARRA funds.

NTP for Design 1/25/10.

Designer contract executed 12/22/09.

Design Development Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Entech Engineering, Inc.

Contractor:

Smyrna, TN

361/079-03-2005

Budget: G

Schedule: G

Issues: G

Storm Water Compliance

Project:

Current Work Phase:
Smyrna

Req'd Work Ph Compl:

Project Budget:
$500,000.00

Awaiting federal funding.

Construction Document Phas
Awaiting Federal Funding App

Delivery Method:
Agency Resources

MACC Budget:
$495,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

Smyrna, TN

361/079-03-2009

Budget: G

Schedule: G

Issues: G

Vol. Trng. Site-Bld 500 Reroof & Repairs

Project:

Current Work Phase:
Smyrna

Req'd Work Ph Compl:

Project Budget:
$560,000.00

Contract dated 3/9/10.  Awaiting NTP.

Design Development Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
AlphaThree Group, Inc.

Contractor:

Smyrna, TN
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361/079-04-2009

Budget: G

Schedule: G

Issues: G

Vol. Trng. Site-VTS Communication Line Install

Project:

Current Work Phase:
Smyrna

Req'd Work Ph Compl:

Project Budget:
$525,000.00

Design NTP date 3/17/10.

Schematic Design Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Wiser Company

Contractor:

Smyrna, TN

Somerville

361/085-01-2008

Budget: G

Schedule: G

Issues: G

Readiness Ctr-Tower Replacement

Project:

Current Work Phase:
Somerville

Req'd Work Ph Compl:

Project Budget:
$400,000.00

Somerville and Lavinia are towers using Homeland Security funds and are going through the approval process. Somerville 
(actually Williston tower).  We have gotten FAA approval and now have to go through the NEPA process (environmental).

In Progress
Procure by General Services

Delivery Method:
Grant

MACC Budget:
$0.00

Project Work Type:
Purchasing Contract

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

Somerville, TN

Sparta

361/087-01-2007

Budget: G

Schedule: G

Issues: G

Readiness Ctr-HVAC & Controls Upgrade

Project:

Current Work Phase:
Sparta

Req'd Work Ph Compl:

Project Budget:
$630,000.00

Construction NTP 4/5/10.

Bid was 1/21/10 at 1:00 p.m.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$566,500.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Planning Associates, Inc.

Contractor:
Carwile Mechanical Contract

Sparta, TN
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Statewide

361/000-02-2006-01

Budget: G

Schedule: G

Issues: G

Tullahoma Readiness Ctr-Field Maint Shop Wor

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$200,000.00

Awaiting federal funding.

SBC Approved
Awaiting Federal Funding App

Delivery Method:
Agency Resources

MACC Budget:
$179,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

Tullahoma, TN

361/000-02-2006-02

Budget: G

Schedule: G

Issues: G

Chattanooga Readiness Center Maint Shop Wor

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$200,000.00

Awaiting federal funding.

SBC Approved
Awaiting Federal Funding App

Delivery Method:
Agency Resources

MACC Budget:
$179,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

Chattanooga, TN

361/000-02-2006-03

Budget: G

Schedule: G

Issues: G

Athens Readiness Center-Field Maint Shop Wor

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$200,000.00

Awaiting federal funding.

SBC Approved
Awaiting Federal Funding App

Delivery Method:
Agency Resources

MACC Budget:
$179,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

Athens, TN

361/000-02-2006-04

Budget: G

Schedule: G

Issues: G

Columbia Readiness Ctr Field Maint Shop Work

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$200,000.00

Awaiting federal funding.

SBC Approved
Awaiting Federal Funding App

Delivery Method:
Agency Resources

MACC Budget:
$179,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

Columbia, TN
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361/000-02-2006-05

Budget: G

Schedule: G

Issues: G

Memphis Readiness Ctr-Field Maint Shop Work

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$200,000.00

Awaiting Federal funding.

SBC Approved
Awaiting Federal Funding App

Delivery Method:
Agency Resources

MACC Budget:
$179,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

Memphis, TN

361/000-03-2005-01

Budget: G

Schedule: G

Issues: G

Dickson Readiness Ctr-Energy Savings Project

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$255,037.83

 Warranty Inspection due June 2010.

Received Designer closeouts 2/10/10.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Bid / Build

MACC Budget:
$223,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
I.C. Thomasson Associates, I

Contractor:
Select Air Services

Dickson, TN

361/000-04-2004-04

Budget: G

Schedule: G

Issues: G

Waverly Readiness Center Reroof

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$869,303.73

Construction NTP is 10/15/09.  RSC 4/12/10.  94% complete.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$758,618.50

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
AlphaThree Group, Inc.

Contractor:
Quality Roofing Contractors

Waverly, TN

361/000-04-2006-04

Budget: G

Schedule: G

Issues: G

Tiptonville Readiness Center-Reroof

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$205,028.03

Substantially Completion date 3/31/10.

Substantially Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$184,924.03

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Anderson Buehler Architects, 

Contractor:
Centurion Industries, Inc.

Tiptonville, TN
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361/000-05-2004-05

Budget: G

Schedule: G

Issues: G

Lewisburg Readiness Ctr-Reroof Old Armory-Ph

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$174,000.00

Need Contractor and Designer closeouts.  Warranty inspection due 10/27/10.

Construction Closed
Awaiting Closeout Submittals

Delivery Method:
Design / Bid / Build

MACC Budget:
$169,000.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Richard C. Rinks & Assoc., In

Contractor:
Burress Roofing Company

Lewisburg, TN

361/000-05-2006-01

Budget: G

Schedule: G

Issues: G

Centerville Readiness Ctr-Roof Repl & Repair

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$393,028.00

Awaiting Designer NTP.

Designer contract executed 2/24/10.

Design Development Phase

Delivery Method:
Agency Resources

MACC Budget:
$393,028.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Hart Freeland Roberts, Inc.

Contractor:

Centerville, TN

361/000-05-2007-01

Budget: G

Schedule: G

Issues: G

Dyersburg Readiness Center Reroof

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$560,000.00

Substantial Completion 9/14/09.  Final Inspection 12/8/09.

Designer has closeouts.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Bid / Build

MACC Budget:
$506,000.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Anderson Buehler Architects, 

Contractor:
Accurate Roofing Co., Inc.

Dyersburg, TN

361/000-05-2007-02

Budget: G

Schedule: G

Issues: G

Jackson Readiness Center Reroof

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$560,000.00

Substantially complete 9/14/09.

Substantially Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$506,000.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Anderson Buehler Architects, 

Contractor:
Wade Dortch Roofing, LLC.

Jackson, TN
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361/000-05-2009

Budget: G

Schedule: G

Issues: G

Jackson & Camden Field Maint Shops Reroof & 

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$264,325.00

Notice to Proceed for DDP 4/22/10.

Design Development Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Hart Freeland Roberts, Inc.

Contractor:

Multiple, TN

361/000-06-2004-03

Budget: G

Schedule: G

Issues: G

Two Storage Buildings

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$331,059.00

 Actual Substantial Completion date 1/15/10.

75% complete. Pending change orders.

Substantially Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$297,000.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Wystwynd Designs, Inc.

Contractor:
Creative Structures, Inc.

Knoxville, TN

361/000-06-2009

Budget: G

Schedule: G

Issues: G

Cookeville & Lebanon Field Maint Shops Reroof

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$211,025.00

Awaiting Designer NTP.

Construction contract executed 3/25/10.

Schematic Design Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Upland Design Group, Inc.

Contractor:

Multiple, TN

361/000-07-2007

Budget: G

Schedule: G

Issues: G

Remediation-Indoor Firing Ranges

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$233,000.00

Warranty Inspection due May 2010.

Received closeouts 3/11/10.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Agency Resources

MACC Budget:
$200,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:
First Response Inc.

Multiple, TN
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361/000-09-2005

Budget: G

Schedule: G

Issues: G

Paris Readiness Ctr-HVAC Replacement

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$550,000.00

94% complete.  RSC 12/31/09.  Final Inspection 1/15/10.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$495,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
TLM Associates, Inc.

Contractor:
Gipson Mechanical Contracto

Paris, TN

Tennessee Emergency Management Agency

361/047-02-2007

Budget: G

Schedule: G

Issues: G

Knoxville Bldg 310 Renovation

Project:

Current Work Phase:
Tennessee Emergency Management Agency

Req'd Work Ph Compl:

Project Budget:
$550,000.00

NTP 12/3/09.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$490,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Wystwynd Designs, Inc.

Contractor:
The Daniel Company DANC

Knoxville, TN

361/062-01-2010

Budget: G

Schedule: G

Issues: G

Medina Tower Replacement

Project:

Current Work Phase:
Tennessee Emergency Management Agency

Req'd Work Ph Compl:

Project Budget:
$135,000.00

In Progress

Delivery Method:
Agency Resources

MACC Budget:
$0.00

Project Work Type:
Purchasing Contract

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

, TN

361/067-01-2005-01

Budget: G

Schedule: G

Issues: R

Renovations Phase 2

Project:

Current Work Phase:
Tennessee Emergency Management Agency

Req'd Work Ph Compl:

Project Budget:
$812,606.00

Claims relating to additional work and liquidated damages are not resolved.  Issue remains in hands of the Attorney General's 
office, Claims Commission, and Attorneys. No resolution expected until end of 2010 or first of 2011.

Substantially Complete
TROUBLED

Delivery Method:
Design / Bid / Build

MACC Budget:
$812,606.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Hart Freeland Roberts, Inc.

Contractor:
Heffington Construction Co.

Nashville, TN
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361/077-01-2007

Budget: G

Schedule: G

Issues: G

Ripley Radio Tower

Project:

Current Work Phase:
Tennessee Emergency Management Agency

Req'd Work Ph Compl:

Project Budget:
$185,000.00

Tower done by purchase order thru General Services.

In Progress
Procure by General Services

Delivery Method:
Agency Resources

MACC Budget:
$185,000.00

Project Work Type:
Purchasing Contract

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

, TN

Waverly

361/096-01-2009

Budget: G

Schedule: G

Issues: G

Readiness Center HVAC Replace & Controls Up

Project:

Current Work Phase:
Waverly

Req'd Work Ph Compl:

Project Budget:
$350,000.00

DDP dated 12/14/09.

Design Development Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$302,500.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Smith Seckman Reid, Inc.

Contractor:

Waverly, TN

Waynesboro

361/100-01-2007

Budget: G

Schedule: G

Issues: G

Readiness Ctr-HVAC & Controls Upgrade

Project:

Current Work Phase:
Waynesboro

Req'd Work Ph Compl:

Project Budget:
$800,000.00

Construction NTP 2/1/10.  RSC 5/21/10.

Construction contract executed 12/8/09.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$726,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
The Pickering Firm, Inc.

Contractor:
Pettus Plumbing & Piping, In

Waynesboro, TN
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